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I. INTRODUCTION 

House Report 116-445, page 29, accompanying H.R. 7609, the Military Construction, 
Veterans Affairs, and Related Agencies Appropriations Bill, 2021, requests that the Deputy 
Assistant Secretary of Defense for Environment submit quarterly reports to the congressional 
defense committees on the progress the Department of Defense (DoD) is making on identifying 
and remediating perfluorooctane sulfonate (PFOS) and perfluorooctanoic acid (PFOA) at Base 
Realignment and Closure (BRAC) locations and recommendations for improving transparency.  
Additionally, House Report 117-81, page 22, accompanying H.R. 4355, the Military 
Construction, Veterans Affairs, and Related Agencies Appropriations Bill, 2022, and the Joint 
Explanatory Statement accompanying H.R. 2471, the Consolidated Appropriations Act, 2022, 
request that the Deputy Assistant Secretary of Defense for Environment and Energy Resilience 
prepare a comprehensive report for the congressional defense committees that establishes a 
baseline of information regarding PFOS/PFOA at BRAC locations.  This report covers all 
remaining quarterly reports requested for fiscal year 2021 and the baseline of information 
regarding PFOS/PFOA at closed military installations as requested in the FY2022 reporting 
language.  Specifically, this report includes (1) background on the cleanup process; (2) 
recommendations for improving transparency in DoD’s cleanup process; (3) a list of all BRAC 
locations; (4) an indication of whether PFOS/PFOA has been detected in drinking water and 
groundwater; (5) the level of PFOS/PFOA that has been detected; (6) information on the likely 
sources of PFOS/PFOA; (7) an explanation of current mitigation efforts and proposed 
remediation plans; (8) the status of remediation; (9) a timeline for cleanup; and (10) an estimate 
of the current and future costs to investigate and clean up per- and polyfluoroalkyl substances 
(PFAS) at BRAC locations. 

PFOS and PFOA are two chemicals in the larger class of PFAS.  PFAS are a national 
issue that requires national solutions.  PFAS are found in everyday consumer items, from 
nonstick cookware to water-resistant clothing, and in a type of firefighting foam known as 
“aqueous film forming foam” (AFFF).  DoD is one of many users of AFFF, with other major 
users including commercial airports, the oil and gas industry, and local fire departments. DoD is 
taking cleanup actions to address PFAS from DoD activities nationwide, including at BRAC 
locations.  DoD’s cleanup program follows the federal cleanup law (i.e., the Comprehensive 
Environmental Response, Compensation, and Liability Act of 1980 [CERCLA], also known as 
“Superfund”) to address DoD releases of PFAS.  CERCLA provides a consistent national 
approach for addressing cleanup. 

II.  THE CLEANUP PROCESS 

DoD conducts investigations and takes other actions under CERCLA at active military 
installations, Formerly Used Defense Sites properties, BRAC locations, and National Guard 
facilities where there are known or suspected DoD releases of PFAS.  DoD’s plan for cleanup 
consists of following CERCLA to investigate releases, prioritize responses, and determine 
appropriate cleanup actions based on risk to human health and the environment.  Refer to 
Appendix A for additional information about the cleanup process.  

PFOS and PFOA at BRAC Locations 1 



 

   

 
 
 

 
  
   

   
  

 

 

  
     

 
    

   
    

 
 

 
    

  
 

    

  

   
   

   
  

 
 

 
  

   
 
 

 
   

   

III.  TRANSPARENCY 

DoD works in collaboration with regulatory agencies, communities, and other 
stakeholders throughout the CERCLA process, as discussed in Appendix A.  The Department is 
engaged in several initiatives to ensure it communicates its efforts to address PFAS in a 
consistent, open, and transparent manner.  For example, DoD maintains a DoD PFAS website 
(https://www.defense.gov/pfas/) to provide the public with access to PFAS-related information. 
DoD also developed PFAS Snapshots for installations where PFOS/PFOA sampling results 
exceeded the U.S. Environmental Protection Agency’s (EPA’s) lifetime drinking water Health 
Advisories (HAs) of 70 parts per trillion in DoD-owned and operated on-base drinking water, 
off-base drinking water, and/or groundwater that is not consumed as drinking water.  DoD then 
posted these PFAS Snapshots on a publicly available website (https://www.denix.osd.mil/dod-
pfas/index.html). Additionally, the DoD Components maintain websites that provide 
information about their efforts to address PFAS. 

Moving forward, the Department will continue to engage in initiatives to ensure it 
effectively communicates with regulatory agencies, communities, and other stakeholders. DoD 
will also continue working to improve its publicly available PFAS websites to provide PFAS 
information more readily to members of the Armed Forces, their families, and the surrounding 
communities. 

IV. PFOS/PFOA DETECTIONS; REMEDIATION PLANS, STATUS, AND 
TIMELINES; AND MITIGATION EFFORTS 

Appendix B lists the 239 BRAC locations where the Department has conducted or is 
conducting cleanup under CERCLA.  As of the end of Fiscal Year (FY) 2021, DoD has 
determined that 115 of these locations (48 percent) require an assessment of PFAS use or 
potential release.  For each BRAC location DoD has assessed or is assessing, Appendix B 
provides the highest validated detections of PFOS/PFOA in drinking water and groundwater for 
those locations where DoD detected PFOS/PFOA above the method reporting limit.  Where there 
was PFOS/PFOA in drinking water above EPA’s drinking water HAs resulting from DoD 
activities, the Department immediately took actions to address the drinking water exposure. 
These actions include providing bottled water, point-of-use water filters, municipal connections, 
and filtration systems.  As of the end of FY 2021, the DoD Components detected PFOS/PFOA in 
drinking water above EPA’s HAs from DoD activities at 13 of the BRAC locations (11 percent) 
being assessed.  The DoD Components implemented short- and long-term actions at all 13 
locations, ensuring that no one – on or off base – is drinking water above EPA’s lifetime HAs 
where DoD is the known source. 

To satisfy the request for site remediation plans and timelines, mitigation efforts, and the 
status of cleanup, Appendix B includes the current investigation phase(s), actual and projected 
phase start date(s), and projected phase completion date(s) for the 115 BRAC locations being 
assessed as of the end of FY 2021.  This appendix also identifies the BRAC locations where no 
further action is required.  Additionally, Appendix B shows where the DoD Components have 
implemented a removal action to quickly address PFOS/PFOA in drinking water over the HA 
from DoD activities.  A removal action typically does not provide a final response action, and the 
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site will continue through the CERCLA remedial process following completion of the removal 
action. 

V.  LIKELY SOURCES OF PFAS RELEASE 

The DoD Components followed a comprehensive approach to compile the list of BRAC 
locations where DoD may have used or potentially released PFAS.  These sites include fire 
training areas, aircraft crash sites, aircraft hangars, and AFFF spray test areas.  

VI. ESTIMATED CURRENT AND FUTURE COSTS 

Through the end of FY 2021, DoD has obligated approximately $431.9 million to 
investigate and clean up PFAS at BRAC locations, as shown in Appendix B.  Appendix B also 
shows that DoD anticipates obligating $82.9 million in FY 2022, and an additional $1.35 billion 
after FY 2022, to continue these efforts.  DoD expects this estimate to increase as the DoD 
Components complete the initial assessments and learn more about the extent of the cleanup 
required.  The Department will plan and program for these requirements as they are defined. 

The funding data presented in Appendix B represents a snapshot in time of the 
obligations and estimated costs to investigate and clean up PFAS at BRAC locations as of 
September 30, 2021.  The DoD Components developed the cost estimates prior to the enactment 
of the FY 2022 Appropriations Act, which may affect their planned obligations.  Additionally, 
DoD does not track funding by contaminant, and the cost data in Appendix B represents the DoD 
Components’ best estimates of the funding obligated through FY 2021, and to be obligated in 
FY 2022 and beyond, for investigations and cleanup of DoD releases of PFAS.  However, the 
Department of Defense Base Closure Account is adequately funded to pursue all executable 
remediation activities in FY 2022. 

VII.  CONCLUSION 

DoD is taking action under CERCLA to address PFAS releases from DoD activities at 
BRAC locations.  The Department identified 115 BRAC locations requiring an assessment of 
PFAS use or potential release to determine what future cleanup activities, if any, are required; no 
further action is required at 11 percent of these locations.  DoD has obligated $431.9 million 
through the end of FY 2021 and plans to obligate $82.9 million in FY 2022 to address its PFAS 
releases at BRAC locations.  The Department plans to obligate an additional $1.35 billion after 
FY 2022 to address PFAS releases, based on information available as of the end of FY 2021.  
DoD expects this estimate to increase as the DoD Components complete the initial assessments 
and learn more about the extent of the cleanup required.  The Department will plan and program 
for these requirements as they are defined. 

PFOS and PFOA at BRAC Locations 3 



  
 

  

 
 

  
  

  

 
 

  

  
 

   
   
  
  
  

 
    

   
 

  

  
  

    
    

 
 

 

 
 

 
 

 
  

 
  

 
   

 
 

Appendix A:  The Cleanup Process 

Background 

The Department of Defense (DoD) conducts investigations and takes other actions under 
the federal cleanup law (i.e., the Comprehensive Environmental Response, Compensation, and 
Liability Act of 1980 [CERCLA], also known as “Superfund”) at active military installations, 
Base Realignment and Closure (BRAC) locations, and National Guard facilities where there are 
known or suspected DoD releases of per- and polyfluoroalkyl substances (PFAS).  DoD’s plan 
for cleanup consists of following the CERCLA process to investigate releases, prioritize 
responses, and determine appropriate cleanup actions based on risk to human health and the 
environment.  The Defense Environmental Restoration Program (10 U.S. Code §§ 2700-2711) 
provides authorities to DoD to perform and fund these actions and requires that they be carried 
out in accordance with CERCLA.  The steps in the CERCLA process include the following:1 

• Preliminary Assessment/Site Inspection (PA/SI) 
• Remedial Investigation/Feasibility Study (RI/FS) 
• Remedial Design (RD)/Remedial Action-Construction (RA-C) 
• Remedial Action-Operation (RA-O) 
• Long-Term Management (LTM) 

In addition to the steps listed above, CERCLA can include short-term actions called 
“removal” or “interim” actions, which DoD conducts to address contaminants quickly to prevent, 
minimize, or mitigate damage to public health or welfare or to the environment.  Removal 
actions can occur at any time during the CERCLA process.  If there is drinking water exposure to 
perfluorooctane sulfonate/perfluorooctanoic acid (PFOS/PFOA) above the U.S. Environmental 
Protection Agency’s (EPA’s) lifetime Health Advisories (HAs) of 70 parts per trillion on or off 
base resulting from DoD activities, the Department initiates short-term actions (e.g., providing 
bottled water, point-of-use water filters) and long-term actions (e.g., municipal connections, 
filtration systems) so that no one – on or off base – is drinking water that is above EPA’s lifetime 
HAs. Typically, a removal action does not provide a final response action, and the site will 
continue through the CERCLA remedial process after completion of the removal action. 

DoD tailors the actual sequence, timing, and scope of cleanup actions to site-specific 
conditions.  Additionally, the Department prioritizes resources and addresses sites where risk to 
human health is the highest.  As DoD moves through the CERCLA process, it works in 
collaboration with regulatory agencies, communities, and other stakeholders to ensure open and 
transparent information sharing.  The following sections explain in more detail DoD’s plan for 
addressing sites impacted by PFAS from DoD activities at BRAC locations. 

Preliminary Assessment/Site Inspection (Initial Study Phase) 

During the PA, DoD reviews existing information to identify locations where DoD 
activities may have caused a PFAS release.  This phase involves reviewing historical operations, 
documents, and maps located both on the installations and in national archives, as well as 

1 Sites do not have to progress through all CERCLA phases.  For example, no further action may be required at the 
end of the PA/SI or RI/FS phases.  In addition, some sites may not require an RA-O or LTM phase if response 
actions completed during the RD/RA-C phase are sufficient to clean up the sites. 

PFOS and PFOA at BRAC Locations 1 



  
 

  

 
   

  

 

  
   

  
   

 
 

  
   

 
 

  
  

   
 

 
   

  
 

     
 

  
 

  
  

  
   

  
 

  
 

 
 

  
 

 

Appendix A:  The Cleanup Process 

interviewing Military Service members and civilians who have historical knowledge of the 
operations that may have contributed to a potential PFAS release.  Once completed, the PA 
identifies sites that may require a CERCLA response action and will continue in the CERCLA 
process.   

The next step in the CERCLA process is to perform an SI on locations identified during 
the PA to confirm whether a PFAS release occurred.  The SI typically involves sampling 
environmental media, such as soil or groundwater, and collecting and analyzing other data to 
determine the need for further action.  DoD drafts the SI report, provides a copy to regulators for 
review, and makes the final report available to the public in the information repository located at 
or near the cleanup site.  A typical PA/SI takes approximately one to three years to complete.  

Once the DoD Components have information from the PA/SI, they can make informed 
decisions about which sites need to move to the next phase (i.e., the RI/FS phase). On October 
15, 2019, the Department issued clarifying technical guidance to the Military Departments to 
ensure they consistently use screening levels at DoD cleanup sites to determine if advancing to 
the RI phase is warranted.  DoD is using the same screening number EPA provided in its 
December 19, 2019, publication titled “Interim Recommendations for Addressing Groundwater 
Contaminated with PFOA and PFOS.” On September 15, 2021, DoD updated its October 15, 
2019, memorandum to include EPA’s new screening level for perfluorobutanesulfonic acid. 

For sites moving to the RI phase, DoD uses the data it gathered during the PA and SI to 
prioritize further action.  DoD follows the federal cleanup law, which includes prioritizing sites 
for cleanup using a risk-based process – essentially, “worst first.”  The Department’s focus is the 
health and safety of its men and women in uniform, their families, its civilian workforce, and the 
communities surrounding its installations.  Therefore, DoD addresses sites that pose a greater 
potential risk to human health or the environment before it addresses sites posing a lesser risk. 

Remedial Investigation/Feasibility Study (Detailed Study) 

During the RI, DoD collects detailed information through field investigations to 
characterize site conditions.  This phase involves determining the nature and extent of the PFAS 
(e.g., the PFAS source, how widespread the PFAS are); assessing actual and potential exposure 
pathways; and evaluating risks to human health (e.g., conducting a human health risk 
assessment) and the environment.  The RI/FS phase typically takes approximately three to six 
years to complete. 

Under EPA’s longstanding risk assessment policies, toxicity information is used to 
determine a site-specific risk-based cleanup level for groundwater that is a current or potential 
source of drinking water.  This includes consideration of EPA’s lifetime HA toxicity information 
when assessing risk to human health under CERCLA during the RI.  The National Defense 
Authorization Act for Fiscal Year 2020 and EPA’s December 19, 2019, publication titled 
“Interim Recommendations for Addressing Groundwater Contaminated with PFOA and PFOS” 
support this course of action.  If PFAS at a site are below the unacceptable risk level, no further 
work is required. 

PFOS and PFOA at BRAC Locations 2 



  
 

  

  

    
    

       
   

 
 

  
 

 
 

  
    

 

 
 

 
 

 
  

 
 

   
    

  
   

 
 

 
 

  

   
 

 
 

  
 

 
   

   
 

Appendix A:  The Cleanup Process 

If PFAS result in an unacceptable risk to human health and the environment based on 
EPA’s risk assessment policies, then DoD will conduct an FS.  During the FS, DoD develops, 
screens, and evaluates remedial cleanup alternatives in detail; assesses the potential performance 
of each alternative to meet site-specific cleanup goals; and works with regulators to select a 
permanent solution that is protective of human health and the environment. All cleanup remedy 
evaluations must be based on an analysis using the nine criteria found in the CERCLA 
regulations (i.e., National Oil and Hazardous Substances Pollution Contingency Plan [NCP]).2 

CERCLA also requires a proposed plan, which summarizes the RI/FS; provides a brief 
description of the cleanup alternatives evaluated; discusses the rationale that supports the 
preferred cleanup alternative; and summarizes formal comments received from supporting 
agencies.  After the completion of the proposed plan, and the opportunity for public comment, 
DoD selects the remedy in the decision document.  In the decision document, DoD identifies the 
final selected cleanup remedy and the cleanup level it is working to achieve, and considers public 
comments and community concerns.  DoD provides the decision document to regulators for 
review.  For sites on EPA’s National Priorities List, DoD must obtain regulatory concurrence on 
the decision document. 

Remedial Design/Remedial Action-Construction/Remedial Action-Operation (Cleanup) 

During the Cleanup phase, DoD develops the design plans and specifications of the 
selected cleanup remedy in the decision document, which regulators review, and constructs or 
implements the selected cleanup remedy.  DoD documents that it has constructed and installed 
the remedy and provides this documentation to the regulators.  The RD/RA-C process typically 
takes approximately two to four years to complete.  

After constructing the remedy, DoD operates, maintains, and monitors the cleanup 
system and site until it achieves the cleanup level(s) in the decision document.  The RA-O phase 
may also include implementation, management, and maintenance of land use controls (LUCs) 
and may take from 1 to 30 or more years to complete, or in some cases may continue in 
perpetuity.  During this time, DoD optimizes the systems, ensures the systems are operating 
properly, performs sampling to monitor progress, and verifies that the sites are protective of 
human health and the environment. 

The Department measures cleanup progress against the Response Complete milestone, 
which occurs when cleanup activities are complete and DoD has documented this determination 
and sought regulatory agreement (although DoD or a subsequent landowner may continue to 
monitor the site). 

Long-Term Management 

Following achievement of the Response Complete milestone, DoD may monitor the long-
term protectiveness of the remedy during the LTM phase.  The LTM phase is required when the 

2 The NCP nine criteria include overall protection of human health and the environment; compliance with applicable 
or relevant and appropriate requirements; long-term effectiveness and permanence; reduction of toxicity, mobility, 
or volume; short-term effectiveness; implementability; cost; state acceptance; and community acceptance. 

PFOS and PFOA at BRAC Locations 3 



  
 

   

 
    

  
 

  
 

Appendix A:  The Cleanup Process 

cleanup levels do not allow unrestricted use of the property.  Actions during this phase may 
involve monitoring site conditions, implementing and managing LUCs, and performing five-year 
reviews.  DoD closes out a site only when there is no future environmental liability at the site 
(i.e., when cleanup goals have been achieved that allow for unlimited use and unrestricted 
exposure).  However, not all sites can achieve unlimited use and unrestricted exposure; some 
may remain in the LTM phase in perpetuity. 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army Alabama ALAAP 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 140 420 0 

Army Alabama 
COOSA RIVER STORAGE 
ANNEX Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Alabama Fort McClellan BRAC 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 149 426 0 
Army Alaska FORT GREELY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Arkansas Fort Chaffee 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 148 394 0 
Army California EAST FORT BAKER Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army California 
FORT HUNTER LIGGETT 
BRAC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army California Fort Ord 

PFOS/PFOA: 
Determination 

Pending 
PFOS:  447 
PFOA:  270 PA/SI FY 2021 Q1 FY 2023 Q1 

No Removal 
Action Planned 564 0 0 

Army California Hamilton Airfield 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 20 523 0 

Army California Lompoc 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 5 523 0 
Army California OAKLAND ARMY BASE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army California 
PRESIDIO OF SAN 
FRANCISCO Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army California Rio Vista 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 67 523 0 

Army California 
Riverbank Army Ammunition 
Plant 

PFOS/PFOA: 
<2.0 

PFOS/PFOA: 
Determination 

Pending PA/SI FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 392 34 0 

Army California Sacramento Army Depot 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 107 361 0 

Army California Sierra Army Depot BRAC 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2020 Q4 FY 2022 Q4 
No Removal 

Action Planned 13 394 0 

Army Colorado 
BENNETT ARNG TRAINING 
SITE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Colorado 
FITZSIMONS ARMY 
MEDICAL CENTER Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Colorado Pueblo Army Depot BRAC 
PFOS/PFOA:  Not 

Detected 
PFOS/PFOA:  Not 

Detected SI FY 2020 Q2 FY 2022 Q4 
No Removal 

Action Planned 371 1,544 0 

Army Connecticut 
FAMILY HOUSING 
BRIDGEPORT NIKE 04 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army Connecticut 
FAMILY HOUSING 
BRIDGEPORT NIKE 15 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
BRIDGEPORT NIKE 65 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
HARTFORD NIKE 67 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
HARTFORD NIKE 8 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
MANCHESTER, CT 25 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
MIDDLETOWN  48 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING MILFORD, 
CT 17 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING NEW 
BRITAIN, CT 57 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
PORTLAND CT 36 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING SHELTON 
CT 74 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
FAMILY HOUSING 
WESTPORT CT 73 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut MIDDLETOWN USARC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut 
STRATFORD ARMY ENGINE 
PLANT Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Connecticut WINDSOR LOCKS USARC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army District of Columb 
WALTER REED ARMY 
MEDICAL CENTER Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Florida CAPE ST GEORGE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Georgia Fort Gillem 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA/SI FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 371 0 0 

Army Georgia Fort McPherson 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 0 0 0 

Army Hawaii 
KAPALAMA MILITARY 
RESERVATION Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Hawaii 
SFC MINORU KUNIEDA 
USARC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Illinois FAMILY HOUSING ADDISON Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Army Illinois FAMILY HOUSING WORTH Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Illinois Fort Sheridan 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 150 426 0 

Army Illinois Savanna Army Depot 
PFOS/PFOA:  Not 

Detected 
PFOS:  530 
PFOA:  470 RI FY 2021 Q4 FY 2023 Q4 

No Removal 
Action Planned 1,483 518 0 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army Indiana Fort Benjamin Harrison 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA/SI FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 407 42 0 

Army Indiana 
INDIANA ARMY 
AMMUNITION PLANT Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Indiana 
JEFFERSON PROVING 
GROUND Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Indiana Newport Chemical Depot 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA/SI FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 699 42 0 
Army Iowa FORT DES MOINES Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Kansas 
Kansas Army Ammunition 
Plant 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 159 256 0 

Army Kentucky Bluegrass Army Depot BRAC 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA/SI FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 774 42 0 

Army Louisiana 
NEW ORLEANS MILITARY 
OCEAN TERMINAL Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Maryland 
FAMILY HOUSING NIKE 
WASH BALT 35 CROOM Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Maryland FORT HOLABIRD Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Maryland Fort Meade 
PFOS/PFOA:  Not 

Detected 
PFOS: 43,000 
PFOA: 3,400 

PA/SI 
RI 

PA/SI:  FY 2021 
Q1 

RI:  FY 2021 Q4 

PA/SI:  FY 2022 
Q1 

RI:  FY 2025 Q4 
No Removal 

Action Planned 1,802 0 826 
Army Maryland FORT RITCHIE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Maryland 

HARRY DIAMOND 
LABORATORY 
GAITHERSBURG Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 

ARMY RESEARCH 
LABORATORY-
WATERTOWN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
ARTHUR MACARTHUR 
USARC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts Devens 
PFOS:  51.7 
PFOA:  65.6 

PFOS:  36,000 
PFOA:  3,000 RI Prior to FY 2020 FY 2024 Q4 

Initial Action, 
Long-term 

Drinking Water 
Solution 16,290 7,555 43,954 

Army Massachusetts 
FAMILY HOUSING 
BEDFORD 85 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING BEVERLY 
15 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING 
BURLINGTON NIKE 84 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING HULL, MA 
36 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army Massachusetts 
FAMILY HOUSING NAHANT, 
MA 17 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING 
RANDOLPH 55 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING 
SWANSEA 29 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING 
TOPSFIELD 5 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts 
FAMILY HOUSING 
WAKEFIELD 3 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts HINGHAM ANNEX Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Massachusetts Sudbury 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending SI Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 1,505 0 0 

Army Michigan Detroit Arsenal 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending SI FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 0 232 0 

Army Michigan 
PONTIAC STORAGE  
ACTIVITY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Michigan 
US ARMY GARRISON-
MICHIGAN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Mississippi 
MISSISSIPPI ARMY 
AMMUNITION PLANT Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Missouri 

FAMILY HOUSING ST LOUIS 
AREA SUPPORT CENTER 
ANNEX Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Missouri NIKE KANSAS CITY 30 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Army Montana FORT MISSOULA Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
BAYONNE MILITARY OCEAN 
TERMINAL Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey CAMP KILMER Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Army New Jersey CAMP PEDRICKTOWN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
FAMILY HOUSING NIKE NY 
54 HOLMDEL Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
FAMILY HOUSING NIKE NY 
60 OLD BRIDGE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
FAMILY HOUSING NIKE NY 
79 80 LIVINGSTON Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
FAMILY HOUSING NIKE NY 
93 94 FRANKLIN LKS Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
FAMILY HOUSING NIKE 
PHILA 41 43 CLEMENTON Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey FORT DIX BRAC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Army New Jersey FORT MONMOUTH Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New Jersey 
SGT J.W. JOYCE KILMER 
USARC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army New Mexico Fort Wingate 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 155 394 0 

Army New York 
BELLMORE MAINTENANCE 
FACILITY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York 
FAMILY HOUSING DRY HILL 
WATERTOWN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York 
FAMILY HOUSING 
MANHATTAN BEACH Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York 
FAMILY HOUSING NIKE NY 1 
ORANGEBURG Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York 
FAMILY HOUSING NIKE NY 
25 BROOKHAVEN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York 
FAMILY HOUSING NIKE NY 
99 SPRING VALLEY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York FORT TOTTEN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army New York 
Seneca Army Ammunition 
Plant 

PFOS/PFOA: 
Determination 

Pending 
PFOS:  8,300 

PFOA:  89,000 PA/SI Prior to FY 2020 FY 2023 Q1 
No Removal 

Action Planned 1,955 1,544 0 

Army New York 
USARC NIAGARA FALLS 
(AMSA 5) Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army North Carolina 
FORT BRAGG RECREATION 
CENTER #2 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Oregon Umatilla Chemical Depot 
PFOS/PFOA:  Not 

Detected 

PFOS/PFOA: 
Determination 

Pending PA FY 2020 Q2 FY 2023 Q1 
No Removal 

Action Planned 139 394 0 

Army Pennsylvania 
CHARLES E KELLY 
SUPPORT FACILITY BRAC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING 36 IRWIN 
SPT DET ANNEX Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING 
CORAOPOLIS  SITE 71 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING 
CORAOPOLIS  SITE 72 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania FAMILY HOUSING PITT 2 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING PITT 25 
MONROEVILLE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING PITT 3 
NIKE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania FAMILY HOUSING PITT 37 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING PITT 42 
NIKE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING PITT 52 
NIKE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania 
FAMILY HOUSING 
PITTSBURGH 43 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Pennsylvania FORT INDIANTOWN GAP Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army Pennsylvania Letterkenny Army Depot 
PFOS/PFOA:  Not 

Detected 
PFOS/PFOA:  Not 

Sampled PA/SI FY 2021 Q2 FY 2022 Q2 
No Removal 

Action Planned 13 0 0 

Army Pennsylvania N Penn 
PFOS/PFOA: 

183 
PFOS:  33,000 

PFOA:  270 RI FY 2021 Q4 FY 2023 Q4 

Long-term 
Drinking Water 

Solution 4,396 1,222 0 
Army Pennsylvania TACONY WAREHOUSE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Army Puerto Rico FORT BUCHANAN Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Rhode Island 
FAMILY HOUSING 
DAVISVILLE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Rhode Island 
FAMILY HOUSING NORTH 
SMITHFIELD 99 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Rhode Island QUINTA-GAMELIN USARC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Tennessee DDMT 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 140 0 0 

Army Texas Lone Star AAP 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 148 394 0 

Army Texas Red River Army Depot 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 148 394 0 

Army Utah 
DEFENSE DIST DEPOT 
OGDEN UTAH Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Utah FORT DOUGLAS Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Utah Tooele Army Depot 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 156 436 0 

Army Utah 
TOOELE ARMY DEPOT 
SOUTH Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia 

ARMY RESEARCH 
LABORATORY-
WOODBRIDGE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia CAMERON STATION Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia 
DEFENSE MAPPING 
AGENCY - HERNDON Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia 
FAMILY HOUSING 
MANASSAS Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia 
FAMILY HOUSING NIKE 
NORFOLK 85 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia 
FAMILY HOUSING 
WOODBRIDGE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Virginia Fort Monroe 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 148 426 0 

Army Virginia Fort Pickett 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 139 426 0 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Army Virginia Vint Hill Farms 
PFOS:  410 

PFOA:  1,200 
PFOS:  450 

PFOA:  1,300 
PA/SI 

RI 

PA/SI:  Prior to 
FY 2020 

RI:  FY 2021 Q4 

PA/SI:  FY 2022 
Q1 

RI:  FY 2025 Q2 Initial Action 5,399 3,119 872 

Army Washington Camp Bonneville 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA FY 2021 Q2 FY 2023 Q1 
No Removal 

Action Planned 0 394 0 

Army Washington 
FAMILY HOUSING NIKE 
SEATTLE 43 MIDWAY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Washington 
FAMILY HOUSING SEATTLE 
NIKE 32 33 Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Washington 
FORT LAWTON USAR 
COMPLEX Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Washington VANCOUVER BARRACKS Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army Wisconsin 
FAMILY HOUSING SUN 
PRAIRIE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Army N/A N/A - Program Management 0 0 0 
Army BRAC Funding Subtotals: 38,552 23,398 45,652 

Navy Alaska Adak AK NAF 
PFOS/PFOA:  Not 

Sampled 
PFOS:  3,630 
PFOA:  716 SI FY 2020 Q3 FY 2022 Q4 

No Removal 
Action Planned 833 0 0 

Navy California ALAMEDA NAS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  302,000 
PFOA:  35,200 

SI 
RI 

SI:  FY 2021 Q4 
RI:  FY 2020 Q4 

SI:  FY 2023 Q4 
RI:  FY 2022 Q4 

No Removal 
Action Planned 1,760 100 0 

Navy California Concord NWS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  2 

PFOA:  11 SI FY 2021 Q4 FY 2023 Q4 
No Removal 

Action Planned 818 0 0 

Navy California Crows NALF 
PFOS:  3.83 
PFOA:  50.6 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 217 0 0 

Navy California El Toro MCAS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  2,800 
PFOA:  5,230 SI Prior to FY 2020 FY 2022 Q1 

No Removal 
Action Planned 928 750 0 

Navy California Hunters Point Annex 
PFOS/PFOA:  Not 

Sampled 
PFOS:  38.2 
PFOA:  21.1 PA Prior to FY 2020 FY 2022 Q1 

No Removal 
Action Planned 473 0 0 

Navy California Long Beach NS 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 30 0 0 

Navy California 
LONG BEACH NS SAN 
PEDRO Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy California Long Beach NSY 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 30 0 0 

Navy California Mare Island NSY 
PFOS/PFOA:  Not 

Sampled 
PFOS:  78.3 
PFOA:  124 PA Prior to FY 2020 FY 2022 Q2 

No Removal 
Action Planned 1,072 0 0 

Navy California Moffett Field NAS 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending 

Additional Work 
will be Combined 
with Work Being 
Conducted by 

Another Federal 
Agency Not Applicable Not Applicable Not Applicable 45 0 0 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Navy California 
NOVATO DOD HOUSING 
FACILITY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy California OAKLAND FISC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy California 
OAKLAND FISC ALAMEDA 
ANNEX Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy California 
OAKLAND NAVMEDCOM 
NWREG Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy California Point Molate NFD 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending PA FY 2020 Q3 FY 2022 Q2 
No Removal 

Action Planned 30 0 0 

Navy California SALTON SEA TEST RANGE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Navy California SAN DIEGO NTC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy California Treasure Island NS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  30,000 
PFOA:  2,100 

SI 
RI 

SI: FY 2021 Q4 
RI:  FY 2020 Q4 

SI:  FY 2023 Q4 
RI:  FY 2023 Q4 

No Removal 
Action Planned 2,671 100 370 

Navy California Tustin MCAS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  41,900 

PFOA:  1,010,000 SI Prior to FY 2020 FY 2022 Q1 
No Removal 

Action Planned 2,502 0 0 

Navy Florida Cecil Field NAS 

PFOS:  3.92 
PFOA:  Not 

Detected 
PFOS:  980,000 
PFOA:  29,000 SI Prior to FY 2020 FY 2022 Q2 

No Removal 
Action Planned 854 0 0 

Navy Florida KEY WEST FL NAS 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 45 0 0 

Navy Florida 
ORLANDO NRL UWS REF 
DET Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy Florida Orlando NTC 
PFOS/PFOA:  Not 

Sampled 
PFOS:  84.18 
PFOA:  7,241 PA/SI 

PA:  Prior to FY 
2020 

SI:  FY 2020 Q2 FY 2022 Q2 
No Removal 

Action Planned 295 0 0 

Navy Guam Guam Agana NAS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  45 

PFOA:  330 PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 172 0 0 
Navy Guam GUAM FISC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Navy Guam GUAM NAVACTS Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy Hawaii Barbers Point NAS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  11.4 
PFOA:  24.1 PA Prior to FY 2020 FY 2022 Q2 

No Removal 
Action Planned 310 0 0 

Navy Illinois Glenview NAS 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 310 0 0 

Navy Illinois 
LIBERTYVILLE TRAINING 
SITE Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy Indiana Indianapolis 
PFOS/PFOA:  Not 

Sampled 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 660 0 0 

Navy Kentucky 
Louisville Crane Division Det 
NOS/NSWC 

PFOS/PFOA:  Not 
Sampled 

PFOS:  26.9 
PFOA:  5.1 PA Prior to FY 2020 FY 2022 Q2 

No Removal 
Action Planned 520 0 0 

Navy Maine Brunswick NAS 
PFOS:  10.7 
PFOA:  1.9 

PFOS:  24,000 
PFOA:  15,000 RI FY 2020 Q3 FY 2023 Q1 

No Removal 
Action Planned 6,262 1,024 12,363 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Navy Maryland 
Annapolis NSWC Carderock 
DIV Det 

PFOS/PFOA:  Not 
Detected 

PFOS:  42,000 
PFOA:  28,000 RI Prior to FY 2020 FY 2024 Q4 

No Removal 
Action Planned 1,116 0 0 

Navy Maryland 
White Oak- NSWC Dahlgren 
DIV Det (Silver Spring) 

PFOS/PFOA:  Not 
Sampled 

PFOS:  1,230 
PFOA:  135 PA Prior to FY 2020 FY 2022 Q1 

No Removal 
Action Planned 785 0 0 

Navy Massachusetts South Weymouth NAS 
PFOS:  9.3 
PFOA:  9.9 

PFOS:  195,000 
PFOA:  60,700 

PA 
RI 

PA:  Prior to FY 
2020 

RI:  Prior to FY 
2020 

PA:  FY 2022 Q2 
RI:  FY 2024 Q4 

No Removal 
Action Planned 4,624 6,097 22,588 

Navy Midway Islands MIDWAY ISLAND NAF 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 45 0 0 

Navy Missouri KANSAS CITY MO 

PFOS/PFOA: 
Determination 

Pending 

PFOS/PFOA: 
Determination 

Pending PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 45 0 0 

Navy New Jersey Trenton NAWC-AD 
PFOS:  18.9 
PFOA:  16.7 

PFOS:  25,800 
PFOA:  2,000 RI FY 2020 Q3 FY 2024 Q4 

No Removal 
Action Planned 2,897 80 2,160 

Navy New York 
NEW YORK NS FORT 
WADSWORTH Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy Pennsylvania PHILADELPHIA NAVHOSP Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy Pennsylvania Philadelphia NS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  1,500 

PFOA:  27,000 PA Prior to FY 2020 FY 2022 Q2 
No Removal 

Action Planned 152 551 0 
Navy Pennsylvania PHILADELPHIA NSY Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy Pennsylvania Warminster NAWC AD 
PFOS:  1,510 
PFOA:  905 

PFOS:  16,000 
PFOA:  4,600 RI Prior to FY 2020 FY 2024 Q4 Initial Action 29,470 300 29,433 

Navy Pennsylvania Willow Grove NASJRB 
PFOS:  5,200 
PFOA:  5,000 

PFOS:  150,479 
PFOA:  37,700 RI Prior to FY 2020 FY 2024 Q4 Initial Action 53,466 9,189 44,871 

Navy Puerto Rico Puerto Rico NA/NAVACT 

PFOS/PFOA: 
Determination 

Pending 
PFOS:  491,401 
PFOA:  351,375 SI Prior to FY 2020 FY 2022 Q4 

No Removal 
Action Planned 687 0 0 

Navy Rhode Island DAVISVILLE NCBC 
PFOS/PFOA:  Not 

Sampled 
PFOS:  15 

PFOA:  970 
No further action is 

required. Not Applicable Not Applicable Not Applicable 66 0 0 
Navy South Carolina CHARLESTON FISC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Navy South Carolina CHARLESTON FMWTC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
Navy South Carolina CHARLESTON NRC Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 

Navy South Carolina Charleston NS 

PFOS/PFOA: 
Determination 

Pending 
PFOS:  290 
PFOA:  490 

No phases are 
currently 

underway; the SI is 
planned. FY 2022 Q1 FY 2023 Q4 

No Removal 
Action Planned 755 0 0 

Navy South Carolina Charleston NSY 

PFOS/PFOA: 
Determination 

Pending 
PFOS:  290 
PFOA:  490 

No phases are 
currently 

underway; the SI is 
planned. FY 2022 Q1 FY 2023 Q4 

No Removal 
Action Planned 150 0 0 

Navy Tennessee Memphis NAS (Millington) 
PFOS/PFOA:  Not 

Sampled 
PFOS:  5,700 
PFOA:  730 PA Prior to FY 2020 FY 2022 Q2 

No Removal 
Action Planned 569 266 0 

Navy Texas Chase Field NAS 
PFOS/PFOA:  Not 

Detected 
PFOS:  1,470 
PFOA:  9,330 SI Prior to FY 2020 FY 2022 Q2 

No Removal 
Action Planned 1,956 877 4,188 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Navy Texas Dallas NAS 
PFOS/PFOA:  Not 

Sampled 
PFOS:  124,331 
PFOA:  296,299 RI FY 2020 Q2 FY 2022 Q4 

No Removal 
Action Planned 894 0 0 

Navy Virginia Driver NRTF 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Detected 
No further action is 

required. Not Applicable Not Applicable Not Applicable 314 0 0 

Navy Washington Puget Sound NS Sand Point 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 45 0 0 
Navy N/A N/A - Program Management 115 0 32,327 

Navy BRAC Funding Subtotals: 118,990 19,334 148,300 

Air Force Alaska 
Galena Forward Operating 
Location 

PFOS: 6.8 
PFOA: 11.3 

PFOS:  140,000 
PFOA:  253,000 RI FY 2021 Q4 FY 2026 Q4 

No Removal 
Action Planned 3,431 0 23,478 

Air Force Alaska Kulis Air National Guard Base 
PFOS/PFOA:  Not 

Detected 
PFOS:  7,600 
PFOA:  8,440 RI FY 2021 Q3 FY 2026 Q4 

No Removal 
Action Planned 3,658 0 7,257 

Air Force Arizona 
Air Force Research Laboratory 
Mesa 

PFOS/PFOA:  Not 
Sampled 

PFOS/PFOA:  Not 
Sampled 

No further action is 
required. Not Applicable Not Applicable Not Applicable 74 0 0 

Air Force Arizona Williams AFB 
PFOS/PFOA:  Not 

Detected 
PFOS:  2,440 
PFOA:  322 

No phases are 
currently 

underway; the RI is 
planned. FY 2023 Q4 FY 2028 Q4 

No Removal 
Action Planned 1,997 0 26,061 

Air Force Arkansas Eaker AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  149,000 
PFOA:  116,000 

No phases are 
currently 

underway; the RI is 
planned. FY 2024 Q4 FY 2029 Q4 

No Removal 
Action Planned 787 0 8,421 

Air Force California Castle AFB 
PFOS:  1,000 
PFOA:  150 

PFOS:  19,600 
PFOA:  1,000 RI FY 2021 Q4 FY 2026 Q4 

Initial Action, 
Action Pending 12,827 119 30,533 

Air Force California George AFB 
PFOS:  1.96 
PFOA:  3.84 

PFOS:  1,690 
PFOA:  5,210 

No phases are 
currently 

underway; the RI is 
planned. FY 2023 Q4 FY 2028 Q4 

No Removal 
Action Planned 1,211 0 16,473 

Air Force California March AFB 
PFOS:  108 
PFOA:  59.5 

PFOS:  9,170 
PFOA:  1,090 RI FY 2020 Q4 FY 2025 Q4 

Initial Action, 
Long-term 

Drinking Water 
Solution 16,081 316 14,095 

Air Force California Mather AFB 
PFOS:  107 
PFOA:  65.4 

PFOS:  891,000 
PFOA:  19,000 RI FY 2021 Q4 FY 2026 Q4 

Initial Action, 
Action Pending 11,303 1,073 44,131 

Air Force California McClellan AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  3,000 
PFOA:  2,100 

No phases are 
currently 

underway; the RI is 
planned. FY 2024 Q4 FY 2029 Q4 

No Removal 
Action Planned 1,435 0 10,120 

Air Force California Norton AFB 
PFOS/PFOA:  Not 

Sampled 
PFOS:  18.8 
PFOA:  21.9 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 1,337 0 25,410 

Air Force California Onizuka Air Force Station 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 59 0 0 

Air Force California Ontario Air Force Station 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 74 0 0 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Air Force Colorado Buckley Annex 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 49 0 0 

Air Force Colorado Lowry AFB 
PFOS/PFOA:  Not 

Sampled 
PFOS:  4.17 
PFOA:  5.47 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 230 0 748 

Air Force Florida Homestead AFB 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 176 0 0 

Air Force Illinois Chanute AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  1,960,000 
PFOA:  151,000 

No phases are 
currently 

underway; the RI is 
planned. FY 2024 Q4 FY 2029 Q4 

No Removal 
Action Planned 1,796 69 36,451 

Air Force Illinois O'Hare Air Reserve Station 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  1,520 

PFOA:  13,600 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 939 0 15,908 

Air Force Indiana Grissom AFB 

PFOS:  Not 
Detected 

PFOA:  1.3 
PFOS:  114,000 
PFOA:  18,000 

No phases are 
currently 

underway; the RI is 
planned. FY 2023 Q4 FY 2028 Q4 

No Removal 
Action Planned 584 0 4,812 

Air Force Louisiana England AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  7,150,000 
PFOA:  3,820,000 

No phases are 
currently 

underway; the RI is 
planned. FY 2023 Q4 FY 2028 Q4 

No Removal 
Action Planned 925 0 12,283 

Air Force Maine Loring AFB 
PFOS:  21.8 
PFOA:  7.24 

PFOS:  8,770 
PFOA:  811  RI FY 2021 Q3 FY 2026 Q3 

No Removal 
Action Planned 7,829 0 55,432 

Air Force Michigan KI Sawyer AFB 
PFOS:  2.7 
PFOA:  266 

PFOS:  11,100 
PFOA:  57,900 RI FY 2021 Q4 FY 2026 Q4 

Long-term 
Drinking Water 

Solution 11,638 27 38,840 

Air Force Michigan Wurtsmith AFB 
PFOS:  273 

PFOA:  2,650 

PFOS: 
171,000,000 

PFOA:  210,000 RI FY 2020 Q4 FY 2025 Q4 

Long-term 
Drinking Water 

Solution 41,444 14,817 196,511 

Air Force Missouri Richards-Gebaur AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  329,000 
PFOA:  74,800 

No phases are 
currently 

underway; the RI is 
planned. FY 2024 Q4 FY 2029 Q4 

No Removal 
Action Planned 733 0 4,808 

Air Force New Hampshire Pease AFB 
PFOS:  2,500 
PFOA:  350 

PFOS:  490,000 
PFOA:  130,000 RI FY 2020 Q4 FY 2025 Q4 

Initial Action, 
Action Pending 76,116 18,175 151,368 

Air Force New York Griffiss AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  60,700 
PFOA:  1,100 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 1,847 0 11,374 

Air Force New York Plattsburgh AFB 
PFOS:  347 
PFOA:  97.8 

PFOS:  70,300 
PFOA:  981,000 RI FY 2020 Q4 FY 2025 Q4 

Initial Action, 
Action Pending 7,201 245 31,894 

Air Force New York 
Roslyn Air National Guard 
Station 

PFOS/PFOA:  Not 
Sampled 

PFOS/PFOA:  Not 
Sampled 

No further action is 
required. Not Applicable Not Applicable Not Applicable 53 0 0 
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Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

Air Force Ohio Gentile Air Force Station 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  146 
PFOA:  33.9 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 273 0 1,681 

Air Force Ohio Newark AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  435 
PFOA:  221 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 302 0 1,369 

Air Force Ohio Rickenbacker 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  14,400 
PFOA:  45,800 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 494 0 38,265 

Air Force South Carolina Myrtle Beach AFB 
PFOS:  9.6 
PFOA:  31 

PFOS:  2,490,000 
PFOA:  150,000 RI FY 2021 Q4 FY 2026 Q4 

No Removal 
Action Planned 3,735 0 14,212 

Air Force Texas Bergstrom AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  8,860 
PFOA:  2,260 

No phases are 
currently 

underway; the RI is 
planned. FY 2024 Q4 FY 2029 Q4 

No Removal 
Action Planned 872 0 11,424 

Air Force Texas Brooks-City Base 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 66 0 0 

Air Force Texas Carswell AFB 
PFOS/PFOA:  Not 

Sampled 
PFOS/PFOA:  Not 

Sampled 
No further action is 

required. Not Applicable Not Applicable Not Applicable 66 0 0 

Air Force Texas Kelly AFB 

There are no 
downgradient 
drinking water 

wells to sample. 
PFOS:  249,000 
PFOA:  30,000 

No phases are 
currently 

underway; the RI is 
planned. FY 2025 Q4 FY 2030 Q4 

No Removal 
Action Planned 1,917 0 34,817 

Air Force Texas Reese AFB 
PFOS:  1,580 
PFOA:  3,250 

PFOS:  1,820 
PFOA:  5,460 RI Prior to FY 2020 FY 2026 Q4 

Initial Action, 
Action Pending 59,408 5,283 287,686 

Air Force Washington 
Four Lakes Air National Guard 
Station 

PFOS/PFOA:  Not 
Sampled 

PFOS/PFOA:  Not 
Sampled 

No further action is 
required. Not Applicable Not Applicable Not Applicable 50 0 0 

Air Force Wisconsin 
General Mitchell Air Reserve 
Station 

PFOS/PFOA:  Not 
Detected 

PFOS:  8,610 
PFOA:  10,800 

No phases are 
currently 

underway; the RI is 
planned. FY 2023 Q4 FY 2028 Q4 

No Removal 
Action Planned 1,294 0 4,041 

Air Force N/A N/A - Program Management 0 0 0 
Air Force BRAC Funding Subtotals: 274,311 40,124 1,159,902 

DLA Pennsylvania DSC PHILADELPHIA Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 
DoD BRAC Funding Totals: 431,853 82,856 1,353,854 

* Where the highest detection is “Not Detected,” the validated test results confirmed that there were no detections of PFOS/PFOA above the method reporting limit. 
Where the highest detection is “Not Sampled,” the DoD Components did not sample because they determined during reviews of historic documentation that neither PFOS nor PFOA was used or potentially released. 
Where the highest detection is “Not Analyzed,” the DoD Components either plan to conduct sampling or the validated test results are not yet available. 
Where the highest detection is “Determination Pending,” the DoD Components have not yet determined if sampling is necessary. 
At some Air Force locations, there are no downgradient wells to sample. 

PFOS and PFOA at BRAC Locations INTERNAL DELIBERATIVE DRAFT - 4/15/2022 Page 12 



 
 

 
 

 
 

 
 

 
 

  

 
  

 

I I 

Appendix B:  Data Associated with DoD Base Realignment and Closure Locations 
Being Assessed for Per- and Polyfluoroalkyl Substances Use or Potential Release 

DoD 
Component State/Territory Installation Name 

Highest 
Detection of 

PFOS/PFOA in 
Drinking Water 

(ppt)* 

Highest 
Detection of 

PFOS/PFOA in 
Groundwater 

(ppt)* 

Current Phase 

Actual or 
Estimated Start 

Date (Fiscal 
Year and 
Quarter) 

Estimated 
Completion 
Date (Fiscal 

Year and 
Quarter) 

Removal Action 

Actual 
Obligations 

Through 
FY 2021 ($000) 

Planned 
Obligations in 
FY 2022 ($000) 

Planned 
Obligations 

after FY 2022 
($000)^ 

^ These estimates are based on information available as of the end of FY 2021 and are expected to increase in the future as DoD completes investigations and defines future requirements.  DoD will plan 
and program for future requirements at that time. 
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